

Agile Projects, Programs and Portfolios

Increasingly agile projects are required to scale up as their techniques are extended across organizations.

How do we ensure that the many benefits of agile project delivery aren't overwhelmed by corporate governance and large scale program delivery? By the same token how can agile projects be managed in a way to keep other key groups such as Finance and the PMO satisfied. Agile practices can scale effectively across the Programs and Portfolios of even the largest organizations.

Using a variety of techniques such as Scrum of Scrum and scalable program frameworks for delivering project value, you'll learn how to keep your projects agile while providing the controls and visibility required by senior executives

Presented at the **2010 Houston PMI Conference.**